

Sauce & Spoon Menu Tablet Rollout

English Portfolio Report

Prepared by
Ronaldo Firmansyah

Portfolio artifact for project management, business analysis, and implementation support roles

Executive Summary

This report presents a Google Project Management capstone-style case study based on the Sauce & Spoon menu tablet rollout scenario. The project simulates the work of a project manager supporting a restaurant chain that wants to test menu tablets as a pilot initiative before considering broader rollout across additional locations.

The artifact demonstrates project management practice across initiation, planning, stakeholder management, execution support, quality evaluation, communication, retrospective review, and project closeout. It is positioned as a professional portfolio artifact for business analysis, project coordination, implementation support, ERP/application support, and technical documentation roles.

Area	Portfolio Evidence
Project Initiation	Project charter, business goals, scope, deliverables, benefits, costs, and stakeholder alignment.
Stakeholder Management	Stakeholder analysis, power/interest evaluation, coalition communication, and senior stakeholder escalation.
Planning	Task identification, milestone planning, timeline estimation, dependency considerations, and confidence assessment.
Quality & Evaluation	Service-quality standards, pilot evaluation questions, survey planning, and launch performance review.
Closeout	Retrospective thinking, lessons learned, project outcome reporting, and handover-oriented closeout documentation.

1. Project Context

Sauce & Spoon is a small restaurant chain that wants to meet its annual growth and expansion targets. To support this objective, the company decided to launch a pilot project to test the impact of installing menu tablets at selected restaurant tables.

The menu tablets are expected to help restaurants serve more guests in a shorter amount of time while also providing operational data that can support future business decisions. Throughout the scenario, the project manager follows the project lifecycle, observes what works, identifies improvement areas, and resolves project issues using project management practices.

2. Business Problem and Objectives

The project focuses on planning and evaluating a menu tablet pilot rollout that can improve restaurant operations and support future expansion decisions.

- Reduce table turnover time and guest waiting time.
- Increase service efficiency by enabling faster ordering and payment flow.
- Improve order accuracy and reduce customer dissatisfaction.
- Prepare staff for a new technology-enabled service workflow.
- Collect operational data to support future rollout decisions.
- Manage stakeholder alignment, project scope, quality standards, and communication risks.

3. Project Management Workflow

The case study follows a structured project management workflow. Each phase produces artifacts that support alignment, execution, evaluation, and project closure.

Phase	Main Activities	Artifact / Output
Initiation	Review project documents, clarify goals, identify deliverables, define scope and benefits.	Project Charter
Stakeholder Management	Assess power, interest, influence, and communication needs.	Stakeholder Analysis
Planning	Identify tasks, milestones, estimates, dependencies, and confidence levels.	Project Plan
Execution Support	Coordinate training, tablet setup, technical support, change management, and SOP preparation.	Task and Milestone Plan
Quality & Evaluation	Define service-quality standards and evaluation questions for the pilot.	Quality and Evaluation Plan
Monitoring & Learning	Review survey results and identify what worked and what needs improvement.	Retrospective Document
Communication & Closeout	Communicate budget updates and summarize project results for future rollout.	Senior Stakeholder Email and Closeout Report

4. Project Charter

The project charter was used as the primary alignment document. It clarified project goals, expected deliverables, scope, benefits, costs, and unresolved stakeholder concerns.

4.1 Charter Components

- Project summary and business purpose.
- Project goals and success criteria.
- Deliverables and expected outputs.
- Scope and exclusions.
- Benefits, cost considerations, and operational impact.
- Stakeholder misalignment and follow-up actions.

4.2 Key Project Notes

- Selected Sauce & Spoon locations were identified for the pilot launch.
- The project aimed to improve product mix and reduce table turnover time by up to 30 minutes.
- The project considered staff training, customer review reduction, and operational data tracking.
- Some stakeholder concerns required clarification before the scope could be finalized.

5. Stakeholder Analysis and Communication

Stakeholder analysis was used to determine how each stakeholder should be managed throughout the project. The analysis considered stakeholder power, interest, project influence, and communication needs.

Stakeholder Management Area	Purpose
Power and Authority	Understand how much decision-making influence each

	stakeholder has.
Interest and Impact	Understand how much the project outcome affects each stakeholder.
Communication Needs	Determine the right level of updates, negotiation, and involvement.
Coalition Building	Identify supportive stakeholders to help manage scope and resolve misalignment.

One notable scenario involved a senior stakeholder request to expand the tablet rollout beyond the initial pilot scope. The project manager needed to evaluate whether the request fit within the approved scope and identify internal supporters to help maintain alignment.

6. Project Plan and Task Breakdown

The project plan translated the charter into actionable work. Tasks were identified from project documents, stakeholder conversations, historical project plans, and additional research into similar restaurant technology rollouts.

Task Area	Example Tasks
Vendor and Contracting	Research vendors, select tablet vendor, prepare statement of work, and manage contract requirements.
Technology Readiness	Install and test Wi-Fi, configure menu tablet interface, and conduct system testing.
Training and Change Management	Create training materials, train key staff, schedule staff training sessions, and prepare change management plan.
Operations Support	Prepare troubleshooting plan, support process, SOP for cleaning and tablet maintenance.
Pilot Testing	Conduct full-service simulation and evaluate launch readiness.

7. Quality Standards and Evaluation

Quality standards were defined before the pilot launch to ensure that the project could be evaluated using measurable criteria. These standards help determine whether the menu tablet rollout improves service performance and customer experience.

Quality Area	Target
Average ticket time - appetizer	8 minutes
Average ticket time - entree	12-15 minutes
Payment time	1 minute or less
Order accuracy	98%
Technical issue reports	Less than 5% of customers per week
Lobby waiting time	Less than 10 minutes

The evaluation approach included defining survey questions, collecting customer feedback during the test launch, reviewing service performance, and preparing presentation material for senior stakeholders and potential investors.

8. Retrospective and Project Closeout

After the test launch, the team reviewed customer survey data and conducted a retrospective to identify what went well and what should be improved before future rollout. This step supported continuous improvement and knowledge transfer for the next project manager.

- Identify successful parts of the test launch experience for guests and staff.
- Identify issues that need improvement before wider rollout.
- Document lessons learned for future locations.
- Prepare closeout reporting covering goals, execution approach, and key achievements.
- Communicate budget or contract changes clearly to senior stakeholders.

9. Skills Demonstrated

Skill	How It Was Demonstrated
Project Charter Development	Defined project goals, deliverables, scope, benefits, and alignment points.
Stakeholder Management	Assessed stakeholder power and interest, then tailored communication strategy.
Scope Control	Evaluated expansion requests and managed misalignment between stakeholder expectations.
Project Planning	Identified tasks, milestones, estimates, and supporting activities for rollout readiness.
Quality Management	Defined measurable service standards and evaluation criteria.
Communication	Prepared stakeholder email, coalition communication, and senior stakeholder escalation.
Retrospective Thinking	Documented what worked, what needed improvement, and lessons for future rollout.
Closeout Reporting	Prepared final project documentation for handover and future rollout planning.

10. Portfolio Relevance

This case study complements technical projects by showing the ability to document business needs, manage stakeholder expectations, structure project work, define measurable standards, and communicate project impact. It is especially relevant for roles that combine technology, operations, business analysis, and implementation support.

- Business Analyst / IT Business Analyst
- ERP or Application Support
- Implementation Support
- Project Management Support
- Reporting Analyst
- Technical Documentation

11. Closing

The Sauce & Spoon case study demonstrates practical project management thinking in a real-world business scenario. The work covers project alignment, stakeholder management, task planning, quality evaluation,

retrospective learning, and closeout communication. These artifacts show readiness to support projects where technical implementation must be connected with business goals, user needs, and operational outcomes.

Note: The coursework scenario and supporting material belong to Google and are referenced here only for educational and professional portfolio context.